



Rail Baltic Estonia 2022 KEY PROCUREMENTS

Marko Kivila, COO Rail Baltic Estonia



Co-financed by the Connecting Europe
Facility of the European Union

 Rail Baltic
Estonia

OVERVIEW



- Presentation set-up:
 - Procurement plan separated for ease of reference into **categories per each quarter by publication date** (Stations & Terminals; Viaducts & Ecoducts; Utilities crossings; Main line railway)
 - 2022 - **Focus on construction** with only one major design procurement

 - How to take part in RB Estonia procurements:
 - All procurement notices published in **Estonian procurement registry (eRHR)** but procurements over international threshold also in TED
 - Dynamic purchasing system (*Ecoducts/viaducts DPS* and *utility crossings DPS*) general notices available in TED and eRHR
-

1. QUARTER / ONGOING

STATIONS & TERMINALS

Ülemiste Terminal **OPEN FOR BIDS**

- Conditions and detailed info available at eHRH (notice also on TED)
- Communication regarding the procurement possible through eHRH
- Biggest tender in the project in Estonia so far
- DEADLINE for Submission of tenders: **23.05.2022 14:00**
- **Estimated cost of the procurement: EUR 176 800 000**

Procurement Register

Home Search E-catalogue Reports Open data Help

Rail Baltica Ülemiste jaamaal reisiterminali, selle lähiala ja raudtee infrastruktuuri ehitustööd

Reference number: 246973
Buyer: osatühing Rail Baltic Estonia (12734109)
Type of procedure: Open procedure

Published: 14.03.2022 10:01
Submission of tenders: 23.05.2022 14:00
Status: started
Procurement is related to prior notice with reference number: 245515

Register for procurement



2. QUARTER



STATIONS & TERMINALS

- DESIGN Local stations Harju / Pärnu county




ECODUCTS

- Tammiste ECODUCT – launched under DPS
- Selja ECODUCT – launched under DPS



UTILITIES CROSSINGS

- Gas line crossings Pärnu area



3. QUARTER

⊙ UTILITIES CROSSINGS

- Gas line crossings Kiisa, Saku area
- High voltage Rapla – launched under DPS
- High voltage Harju 1 – launched under DPS



4. QUARTER

- MAIN LINE RAILWAY (SUBSTRUCTURE)
 - Ülemiste-Soodevahe (10 km) + Owner supervision
 - Rapla county line – Mälivere (11,8 km) + Owner supervision
- UTILITIES CROSSINGS
 - High voltage Harju 2 – launched under DPS
- STATIONS & TERMINALS
 - 1st stage Muuga Freight terminal (1520 mm railway relocation)
 - Construction of Lao street at Pärnu passenger terminal area
 - 1st stage of Pärnu maintenance facility (materials depo stage)
- VIADUCTS AND ECODUCTS
 - Rukki Viaduct + Tagadi Ecoduct – launched under DPS



MAIN CONCERNS AND PLANS FOR ACTION




- Concerns regarding market situation:
 - Impact on **participation** in tenders due to increased risks
 - Impact on budget through bids with **very large risk margins**
 - Actions to be taken:
 - Cost risk sharing** through indexing
 - Larger advanced payments** to enable larger up-front material purchases etc
 - Payment for materials** on site and stock
-

ESTONIAN E-PROCUREMENT REGISTER

<https://riigihanked.riik.ee/rhr-web/#/>

GOOGLE: „erhr“



Thank you!



Co-financed by the Connecting Europe
Facility of the European Union

 Rail Baltic
Estonia