


Progress and Next Steps

Agnis DriksnaChairman of the Management Board
RB Rail AS

Rail Baltica Online Forum 23 April 2020, Rīga







Committed to Deliver

Strong partnership between all stakeholders in the Baltics and beyond

Committed to build Rail Baltica by 2026

Working to improve project delivery before full-fledged construction works





Key Milestones Reached

- Design Guidelines
- Common Procurement Guidelines
 - 945m EUR funding secured
 - 9 out of 11 technical design contracts signed
- Operational and Business Plan
- Alignment and synergy with Poland's railway projects
- Digitally engineered Rail Baltica





Rail Baltica

Project status in Estonia 2020

Tallinn











- Construction works have started on the first object on the main line of Rail Baltica in Estonia at Saustinomme.
- Design contracts signed for Ülemiste and Pärnu passenger terminals.
- Rail Baltica Muuga freight terminal development ongoing, procurement to be launched.



Land acquisition process ongoing. In 34 areas archeological studies and mappings were conducted.



According to public opinion poll 67% of Estonian residents support Rail Baltica project.



Tallinn-Pärnu 0:40
Tallinn-Rīga 1:42
Tallinn-Vilnius 3:38
Tallinn-Warsaw 6:47

Find out more about project status here: http://www.railbaltica.org/info

Rail Baltica

Project status in Latvia 2020




Rīga









Find out more about project status here: http://www.railbaltica.org/info





- Design & Build contract for Rail Baltica terminal in the Central Station in Riga signed. 35% of the design completed.
- Supervision of construction and quality expertise is ensured for the Rail Baltica line at the Central Station in Rīga.
- Development of technical solutions for the Rail Baltica terminal and related infrastructure at Rīga International Airport completed.
- Procurement for construction of Rail Baltica terminal and related infrastructure at Rīga International Airport announced.
- Land acquisition process ongoing.



The most extensive survey in Latvian history of cultural and historical artefacts along the railway line has been completed.



According to a public opinion poll, 90% of Latvia's residents support the Rail Baltica project.

Rail Baltica

Project Status in Lithuania 2020









Vilnius



Vilnius - Rīga

1:54 3:38

Vilnius – Tallinn

Vilnius – Warszawa 4:07

Design works ongoing from Kaunas to the Lithuanian -Latvian border.

Special planning

- Procurement launched for special planning in the section from Kaunas to the Lithuanian-Polish border, Kaunas node and for the Rail Baltica railway infrastructure maintenance depots.
- Vilnius Central Station development concept ongoing
- Special planning started for the section from Kaunas to Vilnius



Land acquisition for the main land and access roads completed



- Construction works ongoing on a 9 km long section in Kaunas node
- Construction works are underway to connect Kaunas Intermodal Terminal to the Rail Baltica line



According to public opinion poll 97% of Lithuanian residents support Rail Baltica project.


Learn more about current status here: http://www.railbaltica.org/info



Total CAPEX = 5.8 bln €



EU co-financing rate ~ 85%





Key directions for 2020

- Ensure project delivery during COVID-19 state of emergency
 - Prepare for the constructions phase on the political, technical and operational levels
 - Continue close cooperation with Poland and Finland
 - Become an integral part of the European Green Deal and facilitate the achievement of the
 - European climate goals
- Contribute to the post-COVID economic recovery









Aitäh!
Paldies!
Ačiū!
Thank you!