

Rail Baltica Procurement 2020

Kristjan Piirsalu Chief Procurement Officer RB Rail AS

Rail Baltica Online Forum 23 April 2020, Rīga





Procurement Achievements

Market Communication

- Improved continuous communication with the supplier market. Including supplier market studies:
 - Energy Subsystems
 - CCS Strategy
 - Infrastructure Components & Materials

Tenders

- 6 Design & supervision contracts signed in 2019
 - 3 more followed in O1 2020
- Further implemented tenderer feedback session practice
- Continuous improvement of contract conditions & tendering
- Simplification of administrative tenders
- Negotiations have brought additional clarity and improved proposals

Procurement Policy

- New Procurement Policy effective since January 2019
 - Common Procurement Standards and Guidelines for the Rail Baltica Project
 - Standardization & becoming closer with the key stakeholders
- Several audits during a busy tendering period.





Detailed Technical Design & Design Supervision Procurement Packages

- 9 tenders
- 39 proposals from 16 tenderers
- 643,5km of line out of the 870 km total (74%)
- Total contract value EUR 89.4m
- Healthy international competition
- Transparency, no claims



Detailed Technical Design - Statistics

TOTAL (Desian 8	k Desian S	Supervision)
	· J		

Price per km (winning prices) € 148,178.56

Price per km (average across tenders) € 185,983.49

Design Supervision

Price per km (winning prices) € 12,048.52

Price per km (average across tenders) € 17,872.05

Design Supervision (DS) Proportion of Total Price

DS % (winning tenders) 8.1%
DS % (average across tenders) 9.0%

Indicative Figures	Estonia	Latvia	Lithuania	TOTAL
Railway Bridges	15	32		54
Road Viaducts	37	81	21	139
Railway Viaducts	27	42	30	99
Animal Crossings	24			42
Kilometres	212.5	262	169	643.5

Design Services


Price per km (winning prices) € 136,130.04

Price per km (average across tenders) € 168,111.44



RB Rail AS Procurement 2019





30
Contracts signed
+
36

Total of 25 new procurements launched, 11 continued since 2018 66 procurement contracts signed, excluding separate small procurements under thresholds



Main Tenders in 2020

Design, Studies, Reviews

(JV) RB Rail AS (RBR)

- Design Review & Expertise
- NoBo, AsBo, ISA
- ENE Engineering Services
- CCS Engineering Services
- Shadow Operator

(Estonia) Rail Baltic Estonia OÜ (RBE)

- Muuga related tenders (spatial plan, freight terminal, ERTMS)
- Design of rolling stock depot
- Maintenance depots' / freight terminals preliminary design, spatial planning & SEA

(Latvia) SIA Eiropas Dzelzceļa līnijas (EDZL)

 Technical supervision of Construction works of RIX

(Lithuania) AB Lietuvos geležinkelių infrastruktūra (LGI)

- Technical supervision tenders
- Territorial planning

Construction & Supplies

(JV) RBR

Consolidated Material Sourcing

(Estonia) RBE

- Road viaduct construction
- HV power line crossings
- Gas pipeline reconstruction

(Latvia) EDZL

- RIX construction (ongoing)
- Riga Central Section Railway Objects

(Lithuania) LGI

- Mainline / embankment construction tenders (Kaunas-Panevėžys)
- Bridge construction
- Access roads

Other (RBR)

- Strategy & Commercialisation
- Global Project Marketing Strategy
- Expert Services Framework
- Procurement Support Framework
- · Asset Register

Indicative Total Value of Planned Tenders for 2020

	RBR	56m EUR
	EDZL	206.7m EUR
	RBE	30.5m EUR
	LGI	495.1m EUR
	TOTAL	788.3m EUR

Procurement Plan 2020

http://www.railbaltica.org/procurements/?contracting-authority=RB%20Rail%20AS



Focus of RB Rail Procurement for 2020

Procurement Strategy

- Construction
- Consolidated Materials & Components
- Procurement Templates

Improved Pricing Mechanisms, Red FIDIC conditions

Updates to Procurement Policy

- Common Procurement Standards and Guidelines
- Review of RBR procurement practice and processes

Continuous input to improving Business Culture


- Closer to contracting parties
 - *Improved information flow + early warnings = quick action*
- Common risk management VS traditional finger-pointing at the contractor

Planning – Primavera P6 implementation, also for Procurement Planning



Main Tips

- E-tendering Supplier must register in eprocurement system → efficiency
- All procurement related information as well as how to register is available on the Railbaltica.org website
- Please make sure you **submit** your tender once uploaded
- Carefully manage deadlines
- Careful attention to tender requirements
- Please provide questions & feedback early on any tender documents / extensions



E-procurement

Supplier declaration

To be signed by winning contractor

Newsletters (subscription advised), Website, TED*

Procurement Policy
Available on the project website under the Procurement tab

^{*} Tender Electronic Daily







Supplier Survey 2020

- Supplier Survey is OPEN
- Please provide your input in the survey
- RB Rail AS will share a summary of the results online



Current Market Outlook Survey

- Following the Rail Baltica Online Forum
- Market outlook during the crisis
- Summary to be shared online





'After Tender' Questionnaire

- Questionnaire to participating suppliers following each tender
 - Improving feedback from market and providing additional interface
- Will be rolled out by RB Rail AS in Q2/Q3 2020



RB Rail AS is a multi-national joint venture of the Republics of Estonia, Latvia and Lithuania, which has been established to implement Rail Baltica

Subscribe to RB Rail's *Procurement Newsletter*

http://www.railbaltica.org/procurement/procurement-news/



RailBalticaGlobalProject



Info@railbaltica.org



railbaltica.org



K. Valdemara iela 8, 4th floor, Riga, Lavia



+ 371 66 967 171



linkedin.com/company/rb-rail



@RailBaltica

