

# Rail Baltica in Lithuania

**Darius Vansevičius**

Rail Baltica Program Manager  
LTG Infra




Slido.com code 8624560

# Rail Baltica in Lithuania Status

## Mainline construction



## Neris Bridge



-  Embankment construction in progress
-  Panevėžys – LV border  
Design tender ongoing
-  PL border – Kaunas  
Design (modernization) in progress (96 km)
-  Kaunas – Vilnius  
Special Plan approved

**1.883** VALUE OF CONTRACTS  
SIGNED, EUR billions

**0.439** TOTAL INVESTMENT, EUR  
billions

## Superstructure construction



# Priorities in Lithuania

## Railway sections:

- Poland-Kaunas(Jiesia)
- Kaunas Node
- Kaunas-Panevėžys
- Panevėžys-LT/LV border

## Passenger stations:

- Joniškėlis border
- Panevėžys
- Jonava
- Palemonas
- Kaunas
- Poland border

## Railway connections:

- Kaunas Airport
- Marijampolė (south)
- Marijampolė (north)
- Mockava/Šeštokai

## Freight stations and terminals:

- Panevėžys intermodal terminal with military mobility infrastructure
- Kaunas intermodal terminal with military mobility infrastructure
- Marijampolė (freight) station with military mobility infrastructure


## Infrastructure maintenance depots:

- Panevėžys
- Kaunas

## Rolling stock maintenance depots

- Kaunas (freight)
- Kaunas (passenger)

## Variable gauge systems



# Mainline Construction



43% of the mainline in Lithuania (Phase I) is under construction



Construction works are scheduled for completion by the end of 2027 and 2028



The current priority is to ensure the effective investment of funds

# Rail Baltica Investment in 2026

~ 300 million Eur

2026

2027

+50% in comparison to 2025

+75% in comparison to 2026

# Ongoing Tenders (Qualification Assessment System)

|   | Type                  |
|---|-----------------------|
| Technical Supervision of Construction Works and Engineering Services  | Technical supervision |
| Construction Surveys (Engineering Services) - Technical supervision   | Technical supervision |
| Expert evaluation services for the technical, detailed design, and working drawings of the Rail Baltica project | Expertise             |

# Future Tenders

|   | Type                 | Planned announcement date | Planned contract signing |
|---|----------------------|---------------------------|--------------------------|
| Rail Baltica railway line section Kaunas (Palemonas) - Šveicarija 0.5 - 9.0 km (8.5 km) expertise services for the detailed technical design part (constructions)   | Expertise            | Q2 2026                   | Q4 2026                  |
| RB line Kaunas-Panevėžys-LT/LV border new railway embankment construction in section Berčiūnai-Joniškėlis 102.43-114.71 km (12.28 km) expertise services for the detailed technical design part (constructions) | Expertise            | Q3 2026                   | Q1 2027                  |
| RB line Kaunas-Panevėžys-LT/LV border new railway embankment construction in section Ramygala-Berčiūnai 78 – 102.43 km (24.43 km) expertise services for the detailed technical design part (constructions)     | Expertise            | Q3 2026                   | Q1 2027                  |
| Construction of a new railway embankment for RB line Kaunas-Panevėžys-LT/LV border on the Berčiūnai Joniškėlis section 102.43 - 114,71 km (12.28 km) laboratory testing and research services                   | Testing and research | Q2 2026                   | Q4 2026                  |
| Construction of a new railway embankment for RB line Kaunas-Panevėžys-LT/LV border on the Berčiūnai Joniškėlis section 102.43 - 114,71 km (12.28 km) laboratory testing and research services                   | Testing and research | Q3 2026                   | Q2 2027                  |
| Construction of a new railway embankment for RB line Kaunas-Panevėžys-LT/LV border on the Ramygala - Berčiūnai section 78 - 102.43 km (24.43 km) laboratory testing and research services                       | Testing and research | Q3 2026                   | Q2 2027                  |
| Construction of the railway superstructure for RB section Šveicarija-Žeimiai laboratory testing and research services   | Testing and research | Q2 2026                   | Q4 2026                  |

# Future Tenders (II)

|   | Type                 | Planned announcement date | Planned contract signing |
|---|----------------------|---------------------------|--------------------------|
| Laboratory testing and reserch services (Šveicarija-Žeimiai, Neris Bridge, Žeimiai-Šėta)  | Testing and research | Q2 2026                   | Q4 2026                  |
| Construction of a new railway embankment for Rail Baltica on the Šėta-Ramygala section 65.9–78 km (12.1 km) laboratory testing and research services              | Testing and research | Q2 2026                   | Q4 2026                  |
| Construction of a new railway embankment for Rail Baltica on the Kaunas (Palemonas) - Šveicarija 0.5 - 9.0 km (8.5 km) laboratory testing and research services   | Testing and research | Q2 2026                   | Q4 2026                  |
| Construction of a new railway embankment for Rail Baltica on the Kaunas (Palemonas) - Šveicarija 9.0 - 19.4 km (10.4 km) laboratory testing and research services | Testing and research | Q2 2026                   | Q4 2026                  |
| Rail Baltica laboratory testing and reserch services (RB) (Qualification Asessment System)  | Testing and research | Q2 2026                   | Q4 2026                  |
| Construction works for the installation of the superstructure of the Rail Baltica railway line (RB) (Qualification Assesment System)                              | Construction         | Q2 2026                   | Q4 2026                  |