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OVERVIEW

Presentation set-up:

- Procurement plan separated for ease of reference into 
categories per each quarter by publication date 
(Stations & Terminals; Viaducts & Ecoducts; Utilities 
crossings; Main line railway)

- 2022 - Focus on construction with only one major 
design procurement

How to take part in RB Estonia procurements:

- All procurement notices published in Estonian 
procurement registry (eRHR) but procurements over 
international threshold also in TED

- Dynamic purchasing system (Ecoducts/viadutcs DPS
and utility crossings DPS) general notices available in 
TED and eRHR



1. QUARTER / 
ONGOING

STATIONS & TERMINALS
Ülemiste Terminal OPEN FOR BIDS

• Conditions and detailed info available at eRHR (notice also on TED)

• Communication regarding the procurement possible through eRHR

• Biggest tender in the project in Estonia so far

• DEADLINE for Submission of tenders: 23.05.2022 14:00

• Estimated cost of the procurement: ⁠EUR 176 800 000



2. QUARTER 

STATIONS & TERMINALS
• DESIGN Local stations Harju / Pärnu county

ECODUCTS
• Tammiste ECODUCT – launched under DPS

• Selja ECODUCT – launched under DPS

UTILITIES CROSSINGS
• Gas line crossings Pärnu area



3. QUARTER 

UTILITIES CROSSINGS
• Gas line crossings Kiisa, Saku area

• High voltage Rapla – launched under DPS

• High voltage Harju 1 – launched under DPS



4. QUARTER 

MAIN LINE RAILWAY (SUBSTRUCTURE)
• Ülemiste-Soodevahe (10 km) + Owner supervision

• Rapla county line – Mälivere (11,8 km) + Owner supervision

UTILITIES CROSSINGS

• High voltage Harju 2 – launched under DPS

STATIONS & TERMINALS

• 1st stage Muuga Freight terminal (1520 mm railway relocation)

• Construction of Lao street at Pärnu passenger terminal area

• 1st stage of Pärnu maintenance facility (materials depo stage)

VIADUCTS AND ECODUCTS
• Rukki Viaduct + Tagadi Ecoduct – launched under DPS



MAIN CONCERNS 
AND PLANS FOR 
ACTION

Concerns regarding market situation:
Impact on participation in tenders due to increased risks

Impact on budget through bids with very large risk margins

Actions to be taken:
Cost risk sharing through indexing

Larger advanced payments to enable larger up-front material 
purchases etc

Payment for materials on site and stock



ESTONIAN E-PROCUREMENT REGISTER
https://riigihanked.riik.ee/rhr-web/#/
GOOGLE: „erhr“



Thank you!Thank you!


