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OVERVIEW

©

Presentation set-up:

- Procurement plan separated for ease of reference into
categories per each quarter by publication date
(Stations & Terminals; Viaducts & Ecoducts; Utilities
crossings; Main line railway)

- 2022 - Focus on construction with only one major
design procurement

How to take part in RB Estonia procurements:

- All procurement notices published in Estonian
procurement registry (eRHR) but procurements over
international threshold also in TED

- Dynamic purchasing system (Ecoducts/viadutcs DPS
and utility crossings DPS) general notices available in
TED and eRHR



1. QUARTER/

ONGOING

©  STATIONS & TERMINALS
Ulemiste Terminal OPEN FOR BIDS
* Conditions and detailed info available at eRHR (notice also on TED)
®* Communication regarding the procurement possible through eRHR
® Biggest tender in the project in Estonia so far
* DEADLINE for Submission of tenders: 23.05.2022 14:00
* Estimated cost of the procurement: EUR 176 800 000
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PROCUREMENT REGISTER Accessibility Eesti kecles
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Home  Search  Ecatalogue™  Reports v Opendata  Help v D

Rail Baltica Ulemiste jaamaalal reisiterminali, selle lshiala ja raudtee infrastruktuuri ehitustood
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Published: 14.03.2022 10:01 # share Regieter for proiremient
Submission of tenders: 23.05.2022 14:00
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Procurement s related to prior notice with reference
number: 245515




2. QUARTER

STATIONS & TERMINALS

* DESIGN Local stations Harju / Pdrnu county

ECODUCTS

* Tammiste ECODUCT - launched under DPS
* Selja ECODUCT - launched under DPS

UTILITIES CROSSINGS

* Gas line crossings Parnu area
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High voltage Rapla - launched under DPS

Gas line crossings Kiisa,
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4. QUARTER

MAIN LINE RAILWAY (SUBSTRUCTURE)

*  Ulemiste-Soodevahe (10 km) + Owner supervision

* Rapla county line - Mélivere (11,8 km) + Owner supervision

©  UTILITIES CROSSINGS

* High voltage Harju 2 - launched under DPS

©  STATIONS & TERMINALS

* 1st stage Muuga Freight terminal (1520 mm railway relocation)
* Construction of Lao street at Parnu passenger terminal area

* 1st stage of Pdrnu maintenance facility (materials depo stage)

© VIADUCTS AND ECODUCTS
*  Rukki Viaduct + Tagadi Ecoduct - launched under DPS




MAIN CONCERNS
AND PLANS FOR
ACTION

©

Concerns regarding market situation:

Impact on participation in tenders due to increased risks

Impact on budget through bids with very large risk margins

Actions to be taken:

Cost risk sharing through indexing

Larger advanced payments to enable larger up-front material
purchases etc

Payment for materials on site and stock
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Juhend hankijalte

Juhend pakkujale

Juhend toetuse sasgjale, kes ei ole hankija
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Guide to tenderer
Please use the search funct = rements to find procurements. Please log in
Video Guide to All Users : :
to par one See introduction
Video Guide 1o Tenderers
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Videotutvustus pakkujale Detailed search

C yero Havatb




Thank you!




